



**Design Guidelines Oversight Ad-Hoc Committee Meeting #1**

# Project Kickoff

Phase 1 (Johnson Drive Corridor Privately Owned Properties)

Wednesday, May 21, 2008

Roeland Park City Hall

## Agenda

- I. Purpose of Today's Meeting and Review of Project Schedule**
- II. Coordination Protocols**
- III. Summary of Key Issues and Discussion Items**
- IV. Mission, KS Design Guidelines for the Johnson Drive Corridor**
- V. Other Issues**

**Design Guidelines Project Schedule (Tentative) – 5 month planning process****Johnson Drive Corridor**

<b>Task</b>	<b>Date (Tentative)</b>
Summary Memo: Key Issues and Discussion Items	May 7, 2008 (Forward to City / Oversight Committee)
Property Owners interviews	May 1-21 <sup>st</sup>
Project Kickoff – Oversight Committee	May 21, 2008
Property Owner Workshop	May 28, 2008 (tentative)
Oversight Committee Mtg #2 - Workshop (Guideline Scenarios)	June 18, 2008
Prepare Draft Design Guidelines	Forward Draft to City / Oversight Committee on July 23, 2008
Oversight Committee Mtg #3 – Review and Discuss Draft Guidelines	July 30, 2008
Community Open House	August 13, 2008
Final Draft Guidelines Completed	August 27, 2008

**Former Pool Site**

<b>Task</b>	<b>Date (Tentative)</b>
Summary Memo: Site Development Cost Estimates, Key Issues, and Discussion Items	July 23, 2008 (Forward to City / Oversight Committee)
Project Kickoff – Oversight Committee #4	July 30, 2008
Workshop (Guideline Scenarios) – Oversight Committee Mtg #5	September 3, 2008
Prepare Draft Design Guidelines	Forward Draft to City / Oversight Committee on October 1, 2008
Oversight Committee Mtg #6 – Review and Discuss Draft Guidelines	October 8, 2008
Community Open House	October 22, 2008
Final Draft Guidelines Completed	November 12, 2008

**Adoption**

<b>Task</b>	<b>Date (Tentative)</b>
City Planning Commission	November 18, 2008
City Council	December 15, 2008