

Roeland Park Public Works Update Report

By: Bill Cunningham
05/06/09

Sidewalk Program

- The project is underway with Miller Paving as the contractor. The contractor's notice to proceed was issued on April 20,2009. The contractors schedule is as follows:

Sycamore Drive	4/20/09 - 5/18/09
Rosewood Dr.	5/19/09 - 6/19/09
52 nd Terr., Buena vista to Clark	6/22/09 - 7/6/09
Roeland Drive	7/7/09 - 8/17/09

RC12-12

- Rose-Lan Construction Company is underway on the project. Utilities are still active in relocations. They have constructed the RCB from 53rd upstream to North of 52nd place and are now pouring the concrete channel bottom upstream and building the modular block walls along the channel. The concrete Box culvert is being constructed towards 50th street.
- Other utilities are finished with work in the intersection of 53rd and Reinhardt and the contractor anticipates another week or so of street closure before the asphalt is laid and the street opened.
- The contractor has brought in additional crews to work on lateral storm sewer lines once the main RCB is constructed.
- Coordination meetings have been held at City Hall with Utility representatives, City representative, the City engineer and the contractor.
- Discuss Engineers Change Order

RC12-14

- Design is in process. Condemnation proceedings are in process for easements not yet received.
- A meeting is scheduled with the Corps of Engineers to discuss permits for the project.

2008 Street Improvements

- The contractor is nearly complete with a few minor things to accomplish. A punch list of items to be finished has been developed and the contractor will finish those items quickly and the project will be finished.

CARS Program

- The 2010 through 2014 CARS report for future street funding has been delivered to the County for consideration of funding.

2009 Street Improvement Program

- Plans and specifications of the program are available for review and will be presented to the council for approval at the next scheduled Council meeting.

RC12-018

- Discuss undertaking the project with SMAC funding. Letter of intent to accept funding will be on the May 18, 2009 city Council agenda.