

Roeland Park Public Works Update Report

By: Matt Bleything
4/10/08

2007 Sidewalk Program

- Preliminary Design is complete. Review set will be submitted on Monday night.

RC12-12

- We will submit adjusted plans to the Kansas State Historical Society for review. We will try to avoid the critical areas.
- Corps of Engineers responded that the stream is not under their jurisdiction.
- Final plans are being completed.
- Attempting to get Shafer, Kline and Warren plans for Fairway's downstream section.

RC12-13

- All complete but a few punch list areas. Compiling list for contractor to resod.

RC12-14

- Design is in process.

2009-2014 CARS Report

- Report submitted to Johnson County.

Roe Lane Improvements

- Design is nearly complete. Preliminary plans will be available for review in the next few weeks.

Miscellaneous

- Scope of work for NPDES permit being prepared for City.